STATINTL

STATINTL

STATINTL

STATINTL

‘concern.

Approved For Release-2000/09/14 : CIA-RDP86-010192000200050062-1

14 MAR 1878,
MEMORANDUM FOR THE RECORD

SUBJECT: SAFE Meeting

1. On 6 March 1978, a meeting was held to discuss
various aspects of Project SAFE. Attendees were:

HEB/RECD/OL
C/MS/HEB/RECD/OL

/HEB/RECD/OL

HEB/RECD/OL

C/SPS/0DP

/0DP

DC/SPS/0DP

KRR 0 T

had a number of arecas of

These centered around space for the SAFE computer
center and utilities support for that center.

wanted assurances that major ongoing and futurc power im- .
provements, such as C-Vault Expansion and generator instal-

2

lation, would not be "'given away" to s oh cacility
other than the SAFE computer center. as assured
that in HEB's facilities plans this was 1ndee ne case, -

but that he might initiate discussions with senior manage-
ment to ascertain their position in this matter. He stated
he would contact C/RECD/OL recgarding space requirements.

3. A futurc potential problem area is that for pro-
curement and installation of UPS systems for the computer
center. —stated they could not give the power
requirements or technical parameters on which to base
a UPS solicitation until after the successful computer
hardware vendor has becn identified. This will not
allow enough time for UPS equipment to be procured and
installed before computer equipment is expected to be
on line.

to coordinate the technical specifications for the
remotc data terminals with HEB. | N (id so on
7 March 1978, and as a result an amendment to the REP
will be issued incorporating HEB's input.
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SUBJECT: SAFE Meeting

5. HOEB stated that it would be most bencficial to
have funds available for the SAFE 2500 kW gencrator by
the end of April 1978 so that it might arrive in time
to be installed by a contractor_to be selccted by GSA
in April 1978. In order to aid in making STATINTL
funding decisions, HEB will work with his stafl to develop
a project schedule which highlights the need for various
amounts of facilities money at certain milestoncs. m STATINTL
is interested in a total plan for timing and amount O
required and clearly does not wish to proceed on a pieccmeal
basis.

STATINTL

Chief, Electrical Section
Headquarters Engineering Branch, RECD/OL
cc: C/SPS/0DP
Distribution:
Orig. - OL/RECD/HEB Official
& - OL/RECD
1 - OL/RECD/HEB Chrono

1.- OL Recader
STATINTL oL/RECD/HES /| st/ 7545 (15 Mar 78)
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